Approved For Release 2009/05/22 : CIA-RDP87-00352R000100030028-5

OL/BPS Weekly Report - Period Ending 15 March 1983

I. Progress Reports on Tasks Assigned by the DCI/DDCI:

No tasks. (U)

II. Items or Events of Major Interest That Have Occurred During the Preceding Week:

New Building A-E. The weekly design review held in Detroit resulted in agreement on the allocation of funding within the design budget. The contractor also agreed to submit a cost proposal to add the State Roads design to the scope of work. The artist's rendering of the latest construction concept was completed and photographic copies delivered to the Agency.

III. Significant Events Anticipated During the Coming Week:

None. (U)

STAT

Chief, Building Planning Staff, OL

Distribution:
Orig & 1 - D/L
1 - C/P&PS/OL

Approved For Release 2009/05/22 : CIA-RDP87-00352R000100030028-5